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PART III - LIST OF DOCUMENTS, EXHIBITS, AND OTHER ATTACHMENTS 
 

SECTION J – LIST OF ATTACHMENTS 
 

ATTACHMENT J-2: SUMMARY OF CONTRACT DELIVERABLES 

 

# Deliverable 
EM-LA Action 

 

Contract 
Deliverable 

Due Date 

1  C.2.1 Transition Plan Approval 10 days after NTP 

2  C.2.1(1) Identify all Transition Activities Approval 80 days after NTP 

3  C.2.1(2) 
Continuity of Procedures and 
Plans 

Receive 80 days after NTP 

4  C.2.2(1) Transition Status Reports Receive 
Every Friday during 
Contract Transition 

5  C.2.2(2) Interface Agreements Receive 90 days after NTP 

6  C.2.4 
Statement of Material 
Differences 

Receive 90 days after NTP 

7  C.2.7(1) 
Matrix of Personnel Interfaces 
(Zipper Plan) 

Receive 90 days after NTP 

8  C.2.7(2) 
Matrix of Personnel Interfaces 
(Zipper Plan) - Update 

Receive 
10 days after an 
update is made 

9  C.2.10 
Contractor’s Executive 
Summary 

Receive 2 days after NTP 

10  
C.3.1.1(1) 
H.72 

Contract Performance 
Baseline (CPB) 

Approval 90 days after NTP 

11  C.3.1.1(2) 
Integrated Priority List (rolling 
Three Year Plan) 

Approval Annually 

12  C.3.1.2 Risk Management Plan Approval 90 days after NTP 

13  C.3.1.3 
Project Management Work 
Control System Description 

Approval 90 days after NTP 

14  C.3.1.4(1) 
30%, 60%, 90% and Final 
Designs 

Approval As needed 

15  C. 3.1.4(2) As-built designs Receive 
45 days after 
project completion 

16  C. 3.1.4(4) 
Long-term Monitoring and 
Maintenance Requirements 

Receive 
45 days after 
project completion 

17  C.3.1.6 
Contractor Progress/Status 
Report 

Receive Monthly  
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# Deliverable 
EM-LA Action 

 

Contract 
Deliverable 

Due Date 

18  C.3.3.1 ISMS Description  Approval 90 days after NTP 

19  C.3.3.2(1) 

Environmental, Safety, Health, 
and Quality (ESH&Q) Program 
Plan 

Approval 90 days after NTP 

20  C.3.3.2(2) 
Site-Specific Health and 
Safety Plans (SSHASP) 

Approval 
45 days after 
project decision 

21  
C.3.3.2(3) 
H.42 

Worker Safety and Health 
Program (WSHP) 

Approval 90 days after NTP 

22  C.3.3.2(4) 
Occupational Medical Program 
Plan   

Approval 90 days after NTP 

23  C.3.3.2(5) 
Nuclear Safety Culture Metrics 
Reports – Monthly and Annual 
Assessment 

Receive 

10th calendar day 
of the following 
month 

[Insert the due date 
for the annual 
assessment] 

24  C.3.3.2(6) Emergency Management Plan  Approval 90 days after NTP 

25  C.3.3.2(7) 
Emergency Readiness 
Assessment Plan  

Approval 90 days after NTP 

26  C.3.3.2(8) Revise Existing Safety Basis  Approval 90 days after NTP 

27  C.3.3.3 
Environmental, Safety, and 
Health Reports per DOE O 
231.1B and DOE O 435.1 

Approval 
Annually/ 
Periodically 

28  C.3.4.2(2) 

Develop a Standard Operating 
Procedures for Sampling 
Management. Significant 
changes to these procedures 
shall also be submitted to EM-
LA 

Approval  90 days after NTP  

29  C.3.5.1 Quality Assurance Plan (QAP) Approval 

90 days after NTP 
 
Annually review 
and update as 
appropriate 

30  C.3.5.5 Records Management Plan Approval 
60 days after the 
NTP 

31  C.3.5.5 
Image Quality Statistical 
Sampling Plan 

Approval 
 120 days after the 
NTP  

32  C.3.5.5 
Vital (Essential) Records Plan 
and Inventory 

Approval 
120 days after the 
NTP, updated 
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# Deliverable 
EM-LA Action 

 

Contract 
Deliverable 

Due Date 

annually thereafter 

33  C.3.5.5 
Records Inventory and File 
Plan  

Approval 

Within 120 days of 
NTP  
Updated annually 
thereafter 

34  C.3.5.5 Records Disposition Plan Approval 
Within 120 days of 
NTP 

35  C.3.5.5 
List of All Electronic 
Information Systems to DOE  

Information Annually 

36  C.3.7.2(1) 
Information Security (IS) 
procedures 

Approval 
Before end of 
transition period 

37  C.3.7.2(2) 
Operations Security (OPSEC) 
procedures 

Approval 
Before end of 
transition period 

38  C.5.1(1) GW Data Review Notifications Approval 
15th day of each 
month 

39  C.5.1(2) 
GW Monitoring Reports - 
Periodic 

Approval 

Quarterly on 
November 30, 
February 28, May 
31, and August 31 

40  C.5.3.3 IFGMP - Annual Update Approval Annually   

41  C.5.3.4 
County of Los Alamos SAP - 
Annual Update 

Approval Annually 

42  C.5.3.5 
Santa Fe County SAP - 
Annual Update 

Approval Annually 

43  C.5.3.6 

Appendix A SAP for the 
Pueblo of San Ildefonso - 
Annual Update 

Approval Annually 

44  C.5.3.7 
General Facility Information 
Document - Triennial Update 

Approval 
Next required 
submittal in 2017 

45  C.5.3.8 
Groundwater Aquifer 
Contaminant Maps and Fact 
Sheets 

Approval Annually 

46  C.6.1.1(1) Drilling work plan (DWP) Approval As required 

47  C.6.1.1(2) 
Spill Prevention and Control 
Countermeasures (SPCC) 
Plan 

Approval As required 

48  C.6.1.1(3) 
Storm Water Pollution 
Prevention Plan (SWPPP) 

Approval As required 

49  C.6.1.6 
Final Well Configuration 
Design 

Approval As required 
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# Deliverable 
EM-LA Action 

 

Contract 
Deliverable 

Due Date 

50  C.6.3(1) 
Well completion summary Fact 
Sheet 

Approval 

30 days of 
completion of each 
regional aquifer 
well 

51  C.6.3(2) Well Completion Report Approval 

Within 120 days 
clock for regional 
aquifer wells 
beginning 30 days 
after well 
completion 

52  C.7.1 
Annual storm water 
performance report for LA and 
Pueblo watershed 

Approval 
April 30 of each 
year 

53  C.7.2(1) 
Sediment Transport and 
Mitigation Plan – Annual 
Update 

Approval 
April 30 of each 
year 

54  C.7.2(2) 
Sandia Canyon Wetland 
Performance Report – Annual 
Update 

Approval 
April 30 of each 
year 

55  C.8.5(1) IP SDPPP Annual Update Approval May 1 of each year 

56  C.8.5(2) IP SDPPP Annual Report Approval 
March 1 of each 
year 

57  C.8.5(3) 
Sample Implementation Plan 
(SIP) 

Approval 
March 1 of each 
year  

58  C.9.1.1 
RDX Remedy Completion 
Report (RCR) for the Surface 
CMI 

Approval As required 

59  C.9.1.5(1) RDX CME Report Approval 
Within 160 days of 
completion of study 

60  C.9.2 RDX CMIP Approval As required 

61  C.9.5(1) 
RDX Draft Mission Need 
Statement and Critical 
Decision 0 package 

Approval As required 

62  C.9.5(2) 
RDX Draft Critical Decision 1 
Alternatives Evaluation 
package 

Approval As required 

63  C.9.5(3) 
RDX Corrective measures 
implementation plan (CMIP) 

Approval As required 
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# Deliverable 
EM-LA Action 

 

Contract 
Deliverable 

Due Date 

64  C.9.5(4) 
RDX Draft Critical Decision 2 
Engineering and Project 
Baseline package 

Approval As required 

65  C.9.5(5) 
RDX Draft Critical Decision 2 
Engineering and Project 
Baseline package 

Approval As required 

66  C.9.5(6) 
RDX Draft Critical Decision 3 
Authorization for Construction 
package 

Approval As required 

67  C.9.5 
RDX Remedy Performance 
Annual Report 

Approval 
Within 80 days of 
the end of the 
monitoring period 

68  C.10.1 Cr Annual performance report Approval 
Within 80 days of 
monitoring period 
completion 

69  C.10.5 Cr CME Report Approval 9/30/2018 

70  C.10.8 Cr CMI Approval As required 

71  C.10.11 
Cr Draft Mission Need 
Statement and Critical 
Decision 0 package 

Approval As required 

72  C.10.11 
Cr Draft Critical Decision 1 
Alternatives Evaluation 
package 

Approval As required 

73  C.10.11 
Cr Corrective measures 
implementation plan 

Approval As required 

74  C.10.11 
Cr Draft Critical Decision 2 
Engineering and Project 
Baseline package 

Approval As required 

75  C.10.11 
Cr Draft Critical Decision 3 
Authorization for Construction 
package 

Approval As required 

76  C.8.5 
Initial Operation of Chromium 
Interim Measures for Plume 
Control 

Approval  

77  C.11.2.1 
Biennial asphalt monitoring 
and removal activities and 

Approval 
December of each 
biennial year 
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# Deliverable 
EM-LA Action 

 

Contract 
Deliverable 

Due Date 

report 

78  C.11.2.2 Investigation Report Approval As required 

79  C.11.2.4 
Delta Prime Site Aggregate 
Area Supplemental 
Investigation report (SIR) 

Approval As required 

80  C.11.2.5 
IR and CoCs Middle Los 
Alamos Canyon Aggregate 
Area 

Approval As required 

81  C.11.2.6 
IR Upper Sandia Canyon 
Aggregate Area 

Approval As required 

82  C.11.2.6 
IR and CoCs or required 
remediation Upper Sandia 
Canyon Aggregate Area 

Approval As required 

83  C.11.2.8 
IR and CoCs or required 
remediation Upper Mortandad 
Canyon Aggregate Area 

Approval As required 

84  C.11.2.10 
Modify RCRA HWF Permit 
Lower Mortandad and Cedro 
Canyons Aggregate Area 

Approval As required 

85  C.11.2.11 
RCRA HWF Permit Upper 
Cañada del Buey Canyon 
Aggregate Area 

Approval As required 

86  C.11.2.15 
Two mile Canyon Aggregate 
Area IR following all site 
completions, and submit CoC 

Approval As required 

87  C.11.2.16 
Three mile Canyon Aggregate 
Area IR following all site 
completions, and submit CoC 

Approval As required 

88  C.11.2.17 

Lower Pajarito Canyon 
Aggregate Area IR following 
all site completions, and 
submit CoC 

Approval As required 

89  C.11.2.18 
TA-14 and TA 15 IR and 
submit for remaining CoC  

Approval As required 

90  C.11.2.20 
IR and COCs Lower Water 
Canyon & Indio Canyon 
Aggregate Area 

Approval As required 

91  C.11.2.21 
CoCs Potrillo/Fence Canyon 
Aggregate Area 

Approval As required 
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# Deliverable 
EM-LA Action 

 

Contract 
Deliverable 

Due Date 

92  C.11.2.22(2) 
IR and COCs North Ancho 
Canyon Aggregate Area 

Approval As required 

93  C.11.2.23 
IR and COCs South Ancho 
Canyon Aggregate Area 

Approval As required 

94  C.11.2.24 
IR and COCs Chaquehui 
Canyon Aggregate Area 

Approval As required 

95  C.11.2.25 COCs S-Site Aggregate Area Approval As required 

96  C.11.2.26 
COCs TA-49 Inside Nuclear 
Environmental Site 

Approval As required 

97  C.11.2.27 
COCs TA-49 Outside Nuclear 
Environmental Site 

Approval As required 

98  C.12.1.2 
Historical Information Review 
(HIR) 

Approval As required 

99  C.12.1.3 IWP MDAs Approval As required 

100  C.12.1.5 Clearance of Cultural Sites Approval As required 

101  C.12.1.7 
IRs with human health risk 
assessments compared with 
cleanup standards 

Approval As required 

102  C.12.1.8 CME MDAs Approval As required 

103  C.12.1.11 Remedy Completion Report Approval As required 

104  C.12.1.12 
COC s and Removal from 
HWF Permit 

Approval As required 

105  C.13.2 Phase-Out Transition Plan  Review 

At least 60 days 
prior to the end of 
the Base Period or 
Option Period (if 
exercised) or as 
notified by the CO 

106  C.13.3(1) Contract Closeout Plan Approval 

At least 60 days 
prior to the end of 
the Base Period or 
Option Period (if 
exercised) or as 
notified by the CO 
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# Deliverable 
EM-LA Action 

 

Contract 
Deliverable 

Due Date 

107  C.13.3(2) 
Contractor Self- Assessment 
Report  

Information 
Within 30 days of 
the completion of 
the contract term 

108  H.5 A 
Contractor Employee 
Compensation Plan  

Approval 
At the end of the 
Contract Transition 
Period 

109  H.5 C 

(1) Annual Contractor Salary-
Wage Increase  Expenditure 
Report 

Information 
30 days after the 
end of the CIP year 

(2) List of the top five highly 
compensated executives 

Information 

At the time of NTP 
and at the time of 
any subsequent 
change to their total 
compensation   

(3) Annual Report of 
Compensation and  Benefits in 
iBenefits 

Information 
Annually – No later 
than March 1 

110  H.5 D 

(3)(a)(i) Major Compensation 
program design changes. 

Approval As required 

(3)(a)(ii) Variable pay 
programs/incentives 

Approval 
Prior to 
implementation 

(3)(a)(iii) Notification of 
planned increases and 
position to market data if 
contractor meets criteria  

Approval 

Prior to 
Implementation1st 
day of the CIP 
cycle 

(3)(a)(iv) Compensation 
Increase Plan if contractor 
does not meet criteria in  

Approval 
Annually if Criteria 
in (3)(iii) is not met  

(3)(a)(vi) Top Contractor 
Official and Key Personnel 
Salary Actions when change 
to the compensation or 
anytime a key personnel is 
replaced 

Approval As required 

111  H.5 E (3)(a) Ben-Val study Approval 
Every two years for 
each benefit tier 
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# Deliverable 
EM-LA Action 

 

Contract 
Deliverable 

Due Date 

(3)(b) Employee Benefits Cost 
Study Comparison 

Approval Annually 

112  

H.5. E(4) 
Corrective Action Plan - When 
net  benefit value exceeds the 
comparator group by 5% 

Approval As required 

H.5. E(5) 

Analysis of specific plan costs 
- When average total benefit  
per capita cost exceeds 
comparator group by 5% 

Approval As required 

113  

H.5 G(2) Limited-scope audit 

Approval 

Annually 

H.5 G(2) 

Copy of the qualified trustee or 
custodian’s certification  

When limited-scope 
audits are 
completed 

Full-scope Audit Every 3 years 

114  H.5 G(6) 
Pension Management Plan 
Submitted into iBenefits 

Information 
January 31 of each 
year  

115  H.5 I(1) Actuarial Valuation Reports Information 
Within 30 days 
after last day of the 
plan year. 

116  H.5 I(2) 

Forms 5500 

Information 
Upon submittal to 
the IRS 
  Forms 5300 

117  H.5 J 
Changes to Pension Plans 
that increase costs provide 
with initial plans 

Approval 

At least sixty (60) 
days prior to the 
adoption of any 
changes to a 
pension plan that 
increase costs 

118  H.5 J(2) 
New benefit plans and 
changes to plan design  or 
funding methodology  

Approval 

At least sixty (60) 
days prior to the 
adoption of any 
changes to a 
pension plan 

119  H.6 A(1) Benefit plans  Approval 30 days after NTP 
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# Deliverable 
EM-LA Action 

 

Contract 
Deliverable 

Due Date 

120  H.6 B(1) 

Threshold factors for Meeting 
Test Requirements for 
following Two Plan Years 

Approval 
Before beginning of 
Plan Year 2. 

Failure to meet test 
requirements (Corrective 
action plan) 

Approval 
Upon notification of 
potential testing 
failure 

121  

H.7 A(1)a 

List of personnel responsible 
for transitioning incumbent 
workforce and for developing 
transition agreements.  

Information 
Within ten days 
after NTP 

H.7.A(1)b 
Description of all transition 
agreements 

Information 
Within ten days 
after NTP 

122  H.7 A(1)c Draft communication plan Approval 
Within ten days 
after NTP 

123  

H.7 A(2)a Draft WF Transition Plan Information 15 days after NTP 

H.7 A(3) Final WF Transition Plan Information 30 days after NTP 

H.7 A(4) 
Provide copies of the Final 
transition agreements 

Information 60 days after NTP 

124  H.7 A(2)b 

Develop Final written 
communication plan with 
LANS 

Information 15 days after NTP 

125  H.7 A(5) 
Submit report regarding the 
Implementation of the hiring 
preferences 

Information 
Weekly during 
Contract Transition  

126  

H.7 B Draft Benefits Transition Plan  Approval TBD  

H.7B(d) 

Description of the necessary 
transactions and a schedule 
for when the benefit plan will 
be developed and assets 
transferred 

Approval 

On or before the 
last day of the 90 
day transition 
period 

127  H.7 2(a)1 

List of Contractor personnel 
who will be responsible for 
development of new benefit 
plans 

Information 
Within ten days 
after  NTP 
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# Deliverable 
EM-LA Action 

 

Contract 
Deliverable 

Due Date 

H.7 2(a)3 

Provide estimated costs and 
detailed breakouts of the costs 
to accomplish workforce and 
benefits transition activities 

Information 
Within ten days 
after  NTP 

128  H.7 2(b)1 

Provide CO a list of the 
information that the Contractor 
has requested from LANS 
pertaining to the existing 
benefit plans 

Information 
Within 15 days 
after  NTP 

129  

H.7 2(c)1 
Final Draft Benefits Transition 
Plan 

Information 
Within 20 days 
after  NTP 

H.7.2(c)2 
Detailed description of plans 
and processes for compliance 
with H. 4 and H.5 

Information 
Within 20 days 
after  NTP 

H.7.2(c)3 

Submittal of Minutes from tele 
video, teleconference or in 
person meetings with LANS 
Benefits Administrators to 
Contracting Officer 

Information 
Within 20 days 
after  NTP 

130  H.7 2(d) 
Final written Benefits 
Transition Plan 

Information 
Within 30 days 
after  NTP 

131  

H.7 2(e)1(i) 

Draft or proposed final 
versions of the proposed 
defined benefit and defined 
contribution of the pension 
plans and other benefit plans 

Information 
Within 45 days 
after  NTP 

H.7 2(e)1(ii) 

Draft or proposed final 
versions of the of any new 
benefit plan(s) as well as draft 
SPDs that the Contractor 
proposes to sponsor 

Information 
Within 45 days 
after  NTP 

132  H.7 2(f) 

Submit final versions of the 
proposed defined benefit and 
defined contribution of the 
pension plans & new benefit 
plan(s)  

Approval 
No Later than 60 
days after  NTP 
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# Deliverable 
EM-LA Action 

 

Contract 
Deliverable 

Due Date 

133  

H.7 2(h)1 

Upon Contracting Officer 
Request, Documents relating 
to benefit plans offered to 
Contractor Employees 

Information 

After the Contract 
Transition Period 
and remaining 
period of 
performance 

H.7 2(h)2 

Upon Contracting Officer 
Request, Any and all other 
documents pertaining to 
implementation of and 
compliance with 
implementation of the 
compensation and benefit 
programs 

Information 

After the Contract 
Transition Period 
and remaining 
period of 
performance 

H.7 2(h)3 

Timely data responses to 
Departmental annual and ad 
hoc pension and PRB data 
requests 

Information 

After the Contract 
Transition Period 
and remaining 
period of 
performance 

134  

H.9(B) 
Economic bargaining 
parameters 

Approval 

Prior to the 
Contractor entering 
into the collective 
bargaining process 

H.9(E) 

Notification to DOE of matters 
of interest including 
organization actions, Unfair 
labor practice charges, etc. 

Information Upon occurrence 

H.9(F) 
Notification to DOE of any 
strike and/or work Stoppage 

Information 
Prior to and/or 
upon occurrence 

135  H.9 (G) 
Copy of all arbitration 
decisions 

Information 
Within one week of 
receipt of the 
decision 

136  H.9 (H) 
Report of Settlement in 
iBenefits 

Information 

After ratification of 
a collective 
bargaining 
agreement during 
next open quarter 

137  H.9 (I) 
Semi-annual report on 
grievances for which further 
judicial and/or administrative 

Information 
June 30 and 
December 31, of 
each year 



Los Alamos Legacy Cleanup Contract (LLCC) Section J, Attachment J-2 
Draft Solicitation No. DE-SOL-0008109 

 

 
J-2-13 

 

# Deliverable 
EM-LA Action 

 

Contract 
Deliverable 

Due Date 

actions are anticipated ,all final 
step grievances, and 
Information on all arbitration 
requests 

138  H.10 (c) 

Workforce restructuring plan 
(Specific Plan) if workforce will 
be reduce by 50 or more due 
to involuntary separation or 
100 or more through 
involuntary and/or voluntary 
separation 

Approval 

At least 60 days in 
advance of planned 
action with 
workforce and/or 
stakeholders 

139  H.10 (g) 

Perform an Adverse impact 
analysis (also known as a 
diversity analysis) when 
involuntary separations will 
affect more than 50 
employees in a rolling 12 
month period 

Information 

Prior to notification 
of employees 
selected for 
involuntary 
separation 

140  H.10 (j) 

Provide Actual and projected 
workforce reductions in 
iBenefits 

Information 
No later than March 
15th of each year 

141  H.11 (c) 

 Standard Form 98 (e98), 
Notice of Intention to Make a 
Service Contract and 
Response Notice   

Information 
and submittal 
to Department 
of Labor 

Upon determination 
of subcontract 
being covered by 
Service Contract 
Act 

142  H.11 (e) 

Prepare and submit DBA 
Semi-Annual Enforcement 
Report in iBenefits 

Information 
April 21 and 
October 21 of each 
year  

143  H.12 (a) 
Submit New compensation 
policies and all initial 
proposals for self-insurance  

Approval 
Prior to 
Implementation 
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# Deliverable 
EM-LA Action 

 

Contract 
Deliverable 

Due Date 

Copies of renewal policies Information TBD   

144  

H.12 (c) 
Settlement claims above the 
threshold to DOE 

Approval Prior to settlement 

H.12 (d) 
Significant changes to 
Workers Compensation 
coverage 

Approval 
Prior to 
Implementation 

145  H.15 (d)1 
Contractor shall disclose its 
estimating system in writing. 

Information 
No later than 60 
days after contract 
NTP 

146  H.16 (e) 

Notification of all proposed 
changes to the EVMS 
procedures and the impact of 
those changes - DOE will 
advise the Contractor of the 
acceptability of such changes 
as soon as practicable. 

Information 
Within 30 calendar 
days after receipt 

147  H.16 (h) 
Notification if Capital Project is 
Over-target baseline or over-
target schedule 

Approval 
Generally within 30 
calendar days 

148  H.17 (b) 

Provide written documentation 
to CO that accounting system 
meets the system criteria  

Approval 
No later than 60 
days after NTP 

149  H.18 (b) 

Provide written document to 
CO purchasing system meets 
the system criteria 

Approval 
No later than 60 
days after NTP 

150  H.19 (b) 

Provide written documentation 
to CO that property 
management system meets 
the system criteria  

Approval 
No later than 60 
days after NTP 

151  H.32 

Organizational Conflict of 
Interest (OCI) Management 
Plan (Plan) 

Approval 
10 days after the 
NTP 

152  H.38 (a) Diversity plan Approval 
Within sixty (60) 
calendar days after 
the NTP 
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# Deliverable 
EM-LA Action 

 

Contract 
Deliverable 

Due Date 

Implementation of Diversity 
Plan 

Approval 
Within thirty (30) 
calendar days of 
approval 

153  H.39 

Draft copy of all 
communications or releases of 
information to the public, the 
media, or Members of 
Congress  

Approval 
at least 7 calendar 
days prior to the 
planned issue date 

154  H.41 Individual subcontracting plan Approval 

Prior to the 
beginning of each 
Government fiscal 
year, or other 
period as required 
by the Contracting 
Officer 

155  H.50 (c) 

Copy of a written agreement 
from each of its employees 
who are granted access to, or 
furnished with, confidential 
information, whereby the 
employee agrees that he or 
she will not discuss, divulge, 
or disclose any such 
information 

Information  As required 

156  H.59 1(e) 
Copies of all insurance 
policies or insurance 
arrangements 

Information 
30 days after the 
purchase date 

157  H.59 2(a) 
Annual experience reports for 
each type of insurance 

Information  Annually 

158  H.59 2(b) 
Annual report of insurance 
costs and/or self-insurance 
charges 

Information  Annually 

159  H.66 Quality Assurance Plan (QAP) Approval 

Prior to 
commencement of 
work affecting 
nuclear safety 

160  H.67 (c) 

Draft permit applications and 
other regulatory materials 

Approval 

90 days prior to the 
date they are to be 
submitted to the 
regulatory agency 

Final regulatory documents to 
DOE 

30 days prior to the 
date of submittal to 
the regulatory 
agencies for DOE’s 
final review 
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# Deliverable 
EM-LA Action 

 

Contract 
Deliverable 

Due Date 

161  H.67 (d) 

Environmental permits, 
authorizations, and regulatory 
approvals 

Approval Annually 

162  H.72 (A) 
Interim Contract Performance 
Baseline (CPB) 

Approval 
During the Contract 
Transition Period 

163  H.72 (C) 
Project Controls System 
Description (PCSD) 

Approval 
During the Contract 
Transition Period 

164  
H.72 
(D)(2)(a) 

Final CPB Approval 
Six months after 
the Contract 
Transition Period 

165  
H.72 
(D)(2)(c) 

Monthly status reports 
regarding the CPB 

Information Monthly 

166  

H.72 
(D)(4)(c) 

CPB change proposal Approval If a change to the 
Contract scope is 
required. 

167  

H.72 (D)(6) Monthly Cost Performance 
Report 

Information Not later than the 
eighth business 
day prior to the end 
of each calendar 
month 

168  H.74(a) 

Legal Management Plan that 
meets the requirements of 10 
CFR 719.12 

Approval  
Within 60 days of 
NTP 

169  H.74(a) 

Annual legal budget to 
Department Counsel  

Information 
Submit with the 
Legal Management 
Plan 

Report to Department Counsel 
comparing its budgeted and 
actual legal costs 

Information  

Within 30 days of 
the conclusion of 
the period covered 
by each annual 
legal budget 

170  I.31 

Changes to asset valuations 
or any other cost changes 
have occurred or are certain to 
occur as a result of a change 
in ownership. 

Approval Within 30 days 

 


